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Report on the EMA Management Board delegation visit to 
the future EMA premises 

1.  Introduction 

A delegation of the EMA Management Board (MB) was invited by the Dutch Authorities to visit the 
future EMA premises in Amsterdam. The aim of the visit, which took place on 7 November 2018, was 
to allow the MB delegation to be updated on the current status of preparedness for both the temporary 
premises (i.e. the Spark building) and the final premises (i.e. the EMA building). The MB delegation will 
subsequently report to the MB at its December 2018 meeting. 

The MB delegation consisted of the MB Chair (Christa Wirthumer-Hoche), the MB Vice-Chair (Grzegorz 
Cessak) and the MB topic coordinators for the EMA building (Karl Broich and Audun Haga). The MB 
delegation was accompanied by the following EMA staff: Guido Rasi, Noël Wathion, Agneta Brandt, 
Tiago Freitas, Bruno Pistori and Marie-Agnes Heine. The agenda for the visit is attached. This report 
elaborates on the following aspects addressed during the visit: 

• Overview of the construction plot of the EMA building. 

• Development plan for Amsterdam Zuidas. 

• Briefing on the EMA relocation project. 

• Briefing on and visit of the Spark building. 

2.  Overview of the construction plot of the EMA building  

• F. Rombouts, Project Director of the Construction consortium of the contractors, elaborated on the 
actions undertaken so far and the next steps. The construction is on track (although there was 1 
day delay, due to heavy wind, the core was built within the planned timeline). Work was carried 
out 24/7 from 13 August until the end of September 2018 to build the core of the building. 
Emphasis was put on the safety measures in place, i.e. a safety officer is on site 100% of the time 
(which is unusual in the Netherlands), but this approach was taken because of the 24/7 working 
pattern. No accidents have occurred so far. 

− A question was asked about the type of the ground (which is muddy with sand) and the 
stability measures taken (use of some 360 poles, 25 meters deep). 

• F. van Dijk, Architect at the Central Government Real Estate Agency (CGREA), presented the role 
of CGREA (largest developer, tenant and project manager in the Netherlands), in charge of some 
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12.3 million m2 of property. Emphasis was put on the fact that the Dutch bid book for EMA was 
carefully followed and further tailored, where necessary, to EMA’s specific needs. The fast 
construction of the EMA building is possible because known and proven technics are being applied, 
with use of many pre-fabricated elements (manufacturing sites in several EU countries are 
involved). Subsequently the design of the EMA building was presented and emphasis was put on 
some specific features such as near energy neutrality, availability of high standard meeting rooms 
and a clear separation for industry and staff/delegates/experts in the spacious lobby, an 
auditorium of some 300 spaces, a different setting being applied in one meeting room to facilitate 
the organisation of public hearings, a healthy and attractive working environment including ample 
sunlight on all floors with natural ventilation and use of a green wall covering all the office floors 
and facilitating air moisturizing, and availability of a large roof garden. The building should be 
ready in November 2019. 

− Questions asked related to: 

The technology used to allow for the fast construction, whereby it was emphasised that only 
proven technology is being applied (sliding concrete core and steel-frame with pre-fabricated 
concrete floor-plates, structures similar to what is used in many buildings in Canary Wharf), 
and in addition the work is undertaken by 2 of the biggest building companies in the 
Netherlands with proven experience. 

The lay-out of the auditorium (use of pillars is unavoidable) and that the separate use of both 
the meeting room and the adjacent auditorium should as much as possible be fostered (which 
will be the case). 

3.  Development plan for Amsterdam Zuidas 

• D. van Traa, Managing Director Zuidas, put emphasis on the fact that the area benefits from a high 
quality infrastructure and excellent public transport (which will be further improved with increased 
train tracks, including for international trains such as Eurostar). Other important planned 
investments relate to the ring road that will be moved underground, and a tunnel to the Beatrix 
park that will be built. Currently some 45,000 people are already living in Amsterdam Zuidas. In 
addition, in very close proximity of the EMA building, two large hotel developments are currently 
under construction, increasing the hotel capacity in the area.  

4.  Briefing on the EMA relocation project 

• A. Kalis, Project Director relocation EMA, elaborated on aspects such as initiatives taken to 
facilitate the relocation of EMA staff, the availability of a Seat Agreement, a dedicated EMA-NL joint 
governance structure, excellent collaboration between several Dutch Ministries, the Municipality of 
Amsterdam, other municipalities and the MEB. More information is available on the dedicated 
website https://english.relocatema.nl/ 

5.  Briefing and visit of the Spark building 

• F. van Dijk gave a briefing on the current status of the work undertaken for the Spark building to 
make these temporary premises available on 1 January 2019. Work is progressing as planned. The 
technical delivery of the building from the current owner OVG to CGREA will take place on 30 
November 2018. Some of the equipment used in the Spark building (e.g. workstations, monitors, 
telephones) will also be used later on in the EMA building.  

https://english.relocatema.nl/
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• Subsequently, a visit to the Spark building took place whereby office floors, a conference floor, the 
restaurant and the reception area were visited. It was emphasised that the conference centre has a 
similar capacity as the current building in London, albeit in a more compact set-up. Also the high 
quality finishings were emphasised. EMA clarified that, due to the limited size of the industry 
lounge, a dedicated procedure is being set-up by EMA to enable pharmaceutical companies’ oral 
explanations at Scientific Committees/other fora to continue to take place with as less disruption as 
possible. 

6.  Conclusions 

• C. Wirthumer-Hoche, on behalf of the MB delegation, concluded that she was reassured about the 
progress made in terms of delivering the new EMA premises on time and that she was impressed 
by the quality of the work performed. 

• G. Rasi joined the MB Chair in her thanks to the Dutch Authorities, emphasising that the new EMA 
premises will provide a good working environment for both EMA staff and the delegates/experts 
coming from all EU Member States. 
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