

SPOR data services - update to SPOR TF

May 2019










Achievements in SPOR



- Set up of SPOR TF
- Involve veterinary stakeholders in SPOR
- Set up SPOR change liaisons network



- First two services went live in 2017
- Start on-boarding of users

SPOR starts mid 2014

SPOR Re-using SPOR data

- eAF
- EV user registration
- IRIS for OD
- IRIS for PD
- IAM

 Critical skill that enables us to speak the same language and leverage value of data

Data Literacy SPOR API, PMS EUIG

- SPOR API v.1
- SPOR API spec v.2 consultation
- PMS EU IG (Human) consultation

Constraints 2018 - 2019



- Brexit relocation to the Netherlands delivered, we see changes in staff head count
- Impacts on existing projects / operational activities in the Business
 / Data Department
 - We don't know when we are going to replace staff who left
 - Learning curve for newcomers
 - R&O&S Operational work (change requests) has been prioritised
 - P&S project keeps focus on minimising external dependencies SPOR API, EU IG.
 - Changes to Governance (SPOR TF ToR & R&OMS KUG) still not prioritised as insufficient staff to kick-off and support this work stream