




Overall high level plan for SPOR




R	Build technical services	Terminology alignment Registration of new terms Expand and manage content			
	Controlled vocabularies for IDMP				
O	Build technical services				
	Initial organisation dictionary				
P	Finalisation of ISO documentation (standards review & technical specifications)	Terminology alignment	Preparation for electronic submission	Implementation of initial electronic submission	Expand and manage content (based on iterations)
S		Finalisation of EU implementation guides	Terminology alignment (continuation)		




Legal deadline



Publication of EU implementation guides



Kick off product & substance iteration 1



Enforcement of product & substance iteration 1

