

Review of package leaflet (PL) template Update on QRD subgroup on PL improvement

PCWP/HCPWP joint meeting – 28 February 2024

Presented by Monica Buch Senior Labelling Specialist EMA Labelling Office (H-Q-LAB)



Project development to date

- ➤ 13/10/2023 → First full QRD subgroup meeting
- \triangleright 06/11/2023 \rightarrow QRD subgroup joins QRD/Industry meeting to present initial proposals
- ≥ 24/11/2023 → Industry provides written comments
- > 07/12/2023 → PCWP/HCPWP representatives gather PL users views via survey
- \triangleright 11/12/2023 → QRD subgroup meets to discuss comments
- ➤ 18/12/2023 → QRD subgroup meeting outcome sent to Industry
- \rightarrow 01/02/2024 \rightarrow Industry provides written comments
- \triangleright 08/02/2024 \rightarrow Survey sent via PCWP/HCPWP representatives to gather PL users views on
 - the potential key information section
 - the presentation of benefits/risks

Next steps

- ≥ 29/02/2024 → PCWP/HCPWP Survey deadline
- 07/03/2024 QRD Plenary meeting
- ➤ March 2024 → QRD subgroup meeting to discuss Industry's comments and survey results
- Contingency time for further reflection/discussion on controversial points:

 - ✓ **benefits/risks balance** ➤ how best present it
 - ✓ other
- ➤ April-May 2024 → meeting QRD subgroup and Industry subgroup
- ≥ 26/06/2024 QRD Plenary meeting → tentative adoption of draft template?

Project further development

- Remaining work
 - ✓ Adoption revised QRD template by QRD Group
 - ✓ Public consultation
 - ✓ Assessment of comments received
 - ✓ Further discussions within relevant fora (QRD subgroup/Industry/EMA/QRD Group)
 - ✓ Multi-stakeholder workshop
 - ✓ Further discussions within relevant fora (QRD subgroup/Industry/EMA/QRD Group)
 - ✓ Potential user testing of proposed PL template
 - ✓ Adoption of final QRD template
 - ✓ Translations and publication

Project further development

- Dependencies/Caveats
 - Comments received during public consultation
 - Outcome of multi-stakeholder workshop
 - Need to liaise with EC on their recommendations.
 - Findings from user testing of proposed PL template
 - Development of other projects running in parallel
 - Other eventualities



Thank you

Further information

monica.buch@ema.europa.eu / qrd@ema.europa.eu

Official address Domenico Scarlattilaan 6 • 1083 HS Amsterdam • The Netherlands Telephone +31 (0)88 781 6000

Send us a question Go to www.ema.europa.eu/contact

