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Networks

https://bpspubs.onlinelibrary.wiley.com/doi/10.1111/bcp.14545
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Networks

https://bpspubs.onlinelibrary.wiley.com/doi/10.1111/bcp.14545
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Summary for c4c

Progress as expected, 
given the COVID pandemic

(within the scope of c4c; other actions will happen 
with scale-up)

https://conect4children.org
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Goals and progress
Goal Comment Progress

Setup coordinated work with National Hubs 20 countries working 
together

Open non-industry Proof-of-Viability trials 3 trials funded, 2 ready 
to open in October 

Open industry Proof-of-Viability trials 1 trial identified, others 
in preparation

Setup Expert Advisory Groups 9 requests completed

Setup Educational portal Several courses available 
within c4c

Setup Information Systems Minimal COVID-related 
delays

Develop sustainability Options appraisal under 
development

Patient and Public Involvement and 
Engagement 

Database, training, 
resources, sustainability
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Network Infrastructure Office

• Single point of contact
• Links between industry and hubs
• Brokered agreements, e.g. CDA
• Managed network-wide feasibility processes for academic 

and industry
• Roles of Hubs aligned
• Governance

• Network Committee
• Trial Commissioning Committee
• Quality Committee
• Performance Management
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National Hubs

• Operational:
Austria, Belgium, Czechia, Denmark, Estonia, Finland, France, 
Germany, Greece, Hungary, Ireland, Italy, Netherlands, 
Norway, Poland, Portugal, Spain, Sweden, Switzerland, United 
Kingdom

• Single points of contact
• Links with sites

• National Hub Forum
• National Networks
• Roles of Hubs aligned
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National Networks

• Are funded by multiple sources
• Exploring how to work together, e.g. with iACT
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Non-Industry Proof-of-Viability studies

https://conect4children.org/studies/
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Non-Industry Proof-of-Viability 
studies

Feasibility
Contracts
Trial supplies
• National specificities mediated by National Hubs

Ongoing learning
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Industry Proof-of-Viability studies

CDA cascade in place
• One template for CDAs agreed by four companies
• Signed for one trial
Initial site questionnaires completed
Hubs meeting company national affiliates to plan trial specific 
feasibility questionnaires
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Expert Advice

Advice Requests
• Including PPI
Methodology
• White papers under development
Quality Improvement
Multi-Stakeholder Meetings (MSM)

Academic requests…
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Patient and Public Involvement

Good practice in PPI is followed for all non-industry studies
Family and Young Person voices are present in all Strategic 
Feasibility Advice
Strong PPI contribution to education and training
• “Train the Trainer” course for PPI successful
PPI-specific aspects of sustainability are under development
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Data

About trials
IS development is well advanced for:
• Network management
• Expert Advice
• PPIE

Within trials
• Core Common Paediatric Data Dictionary v1.0 is under 

revision in collaboration with CDISC and others

15

Education and Training

https://conect4children.org/academy-2/
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Summary

Good progress
Extensive discussion is now leading to action
Adapted to circumstances
Within scope and timelines
May need (no-cost) extension

Need to stay within scope to ensure quality of the work
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